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1. TIME AND PLACE OF MEETING: The meeting was held

12, 13, and 14 September 1956.

— CONFIDENTIAL

2. ATTENDANCE:

3. DISCUSSION:

8 ‘was appraised of the scheduling of our
projects. It 1is probable that the delivery dates for the
k additional model C's will be delayed as was mehtioned at
the time of discussion of Task VIII (Model E).
It is possible that an extension of 30 days will be required
for the completion of the Model D's. Formal requests will be

submitted as soon as determination is made.

b. The Model C's were discussed. No guesses were made
as to the cause of one receiver being of apparently higher
gain than the other. It was requested that be per-
mitted to correct this (if possible) immediate

c. Two Model E's complete were delivered. Drawings and
one instruction book are to follow later. It is requested
that an overall system response curve be made using the Model E
against both B and C units.
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